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ACTION ITEMS:

01/17/922 [Tom Goff]: Have a polished version (with peer review)
of the file dump routine ready for the MODIS Science Team
Meeting. (Copies of the finished version together with RDC
internal review comments are in the hands of the SDST software
review committee.) STATUS: Open. Due date 04/01/92.

02/21/92 [EdQ Masuoka]: Talk to Code 9230 and find out what tools
they have for porting data between computers from different
vendors. (Ed will give a summary at the 04/03/92 meeting of the
results of his discussions.) STATUS: Open. Due date 03/13/92.

02/21/92 [Lloyd Carpenter and Team]: Identify a list of risks
associated with porting Team Members' algorithms to the PGS.
Prepare these for discussion at the Science Team Meeting.
STATUS: Open. Due date 04/01/92.

03/20/9%2 [Lloyd Carpenter]}: Gather the MODIS Data Product
Attributes information, and write a cover letter to Team Members
for updating the information, and discussion at the Team Meeting.
(An updated version of the letter has been prepared and
delivered.) STATUS: Open. Due date 03/27/92.



MODIS Airbome Simulator status (Liam Gumley)

Progress up to 02 April 1992

(1) MAS data processing status

Flight Area covered Level-0 data Processing  INS offset

Date during flight received completed fixed

10/31/91 Ames test flight CA/NV yes 3/3 tracks yes

11/12/91 Ferry flight CA to TX yes (subset) 1/1 tracks no

11/14/91 Coffeyville KS yes 16/16 tracks no

11/18/91 Coffeyville KS yes 14/14 tracks  yes

11/21/91 Coffeyville KS yes

11/22/91 Coffeyville KS yes

11/24/91 Gulf coast TX/LA yes

11/25/91 Coffeyville KS yes

11/26/91 Coffeyville KS yes

12/03/91 Gulf coast TX/LA yes

12/04/91 Gulf coast TX/LA yes

12/05/91 Coffeyville KS yes 29/29 tracks  no

12/07/91 Coffeyville KS yes

11/16/91 Ground visible calibration yes 10481 scanlines (no navigation)
11/20/91 Ground visible calibration yes 6078 scanlines (no navigation)
11/23/91 Ground visible calibration yes 10281 scanlines (no navigation)

(2) MAS Level-1 processing system software transfer to EOS project

A complete version of the current MAS Level-1 software was transferred to Sol Broder's
account on LTPIRIS2 on 04/01/92. This included

- source code for the processing programs,

- compilation instructions for the source code,

- a sample MAS and INS Level-0 data set,

- an automated shell script for processing the test data,

- sample output for all processing programs for comparison,

- Iris executable copies of the processing programs.

One thousand scan lines of MAS data from the 18-NOV-1991 FIRE flight were provided, as
well as a complete INS data set. The size of the dataset provided was limited by the disk
space available on the proposed target machine. The total volume of data/code supplied was
28,200,960 bytes. Sol has asked that I run through the processing sequence with one of his
people, and it is expected that this will be done after the Science Team meeting. I also advised

Sol of the existence of the MAS anonymous FTP site and gave him instructions on how to
access it.

(3) MAS software development

A subtle bug in the geolocation software has been discovered. This bug apparently causes the
last flight line of a MAS mission to be geolocated incorrectly. It appears that only the last
flight line is affected by this problem for any given mission. However it is possible that other
flight lines will contain some records with invalid geolocation data at the start or the end of the



file. In either case, the presence of invalid geolocation data may be checked by a new version
of the masdump utility, which is now available from the MAS anonymous FTP site. This
utility now checks the first and last 500 records in a flight track file, and reports where it finds
the first and last records with valid geolocation data. This utility has been compiled and tested
on both the Silicon Graphics Iris (Irix 3.3.2) and DEC VAX (VMS 5.3). The bug in the
geolocation software is currently being investigated, and a fix will be implemented as soon as
possible. In the meantime users have been advised to check the last flight line for each
mission for valid geolocation data using masdump.

The visible calibration data for the 18-NOV-1991 flight was computed using the incorrect
method. That is, the slopes and intercepts were computed by the relationship

radiance = slope x scene_count + intercept
rather than
radiance = ( slope x scene_count + intercept ) / gain

As a result, visible data for the 18-NOV-1991 flight (MAS channels 2-6) has been multiplied
by the gain for each channel. To correct for this, it is necessary to divide the radiance values
for each channel (2-6) by the corresponding gain for that channel. It has been decided not to
correct this problem in the dataset since new visible calibration data for FIRE flights is being
developed by Tom Amold at GSFC. As soon as this calibration data is available, all FIRE
flights will be reprocessed using the updated visible calibration. It is planned to modify the
processing software so that the calibration method used for each channel is encoded into the
instrument configuration file.

(4) MAS data system upgrade

I spoke to Jeff Myers at Ames this week regarding the new data system to be used for the
MAS. Jeff reported that the new Exabyte 8mm aircraft data system would be used for the
ASTEX mission in June. The new data format will include the MAS and INS data in one
merged datastream. This will necessitate a change in the software used to read the current
Level-0 data sets. Jeff will send information on the new data format. I asked whether it
would be possible to receive the Level-0 data on Exabyte tape, and Jeff said he would check
into it. We would need to ensure that our Exabyte drives and tape reading software were
compatible first. If this does not work, Jeff can still provide the Level-0 data on 9 track tapes.

(5) MAS data transfer to ASTER team

I received an email message from Simon Hook at JPL regarding the transfer of a sample MAS
image. Simon was able to transfer a sample image of 1000 lines of MAS channel 2 data over
Lake Tahoe (31-OCT-1991) and display it on his system without problems. The image was an
8 bit uncalibrated 'flat' image, which is available from the anonymous FTP site. He also
intends to obtain the NetCDF code from UCAR so he can look at the calibrated, geolocated
Level-1 flight line products.



Miscellaneous
Thomas E. Goff
2 April, 1992

teg@cheshire. gsfc.nasa.gov,
(301) 982-3704
tgoff on GSFC mail

Revision Control System - UNIX computers have access to the Free Software Foundation,
Inc programs known as RCS. This suite of programs handles the automatic stamping of
revisions and change control to files that are resident on a UNIX computer system. (There
is also an MS-DOS version). The facility uses a set of embedded character strings within
each file that can contain the revision number and modification history. It is implemented
as a change file containing the original version and the history of changes (deltas) to the
original. This allows previous versions to be reconstructed in case a change is made that
needs to be removed at a later date. In addition, the deltas can be in the form of a tree that
can spawn new revisions in paralle] with each other. A merge facility can then reconcile the
differences. rcs is a friendlier facility to use than the sccs facility that is normally available
on BSD (Berkeley) derived UNIX systems.

UNIX operating systems that derive from the AT&T UNIX system (not the Berkeley UNIX)
have version 3 of the RCS facility as part of the vendor distribution. SGI IRIS’s and HP’s
are derived from AT&T while SUN’s are derived from Berkeley. The current RCS facility,
sponsored by gnu, is up to revision 5.6 and is available for all UNIX computers by remote
ftp. It works best with a special version of the UNIX diff program to construct the deltas
within the revision file, which is also available from gnu ftp. The SGI iris we are currently
using is due for an operating system update and it would be a waste of effort to install these
programs at this time. When this is completed, it would be very desirable to have these
facilities, as well as other programs such as gnu plot, ftnchek, Komn shell, Z-mail, Perl, etc,
available to all users of the LTP computers.

The current revision 5.6 of rcs uses source code keywords that are different from the early
3.0 versions and is therefore incompatible with the early versions. I would like to use this
facility to provide an automatic version control stamping that is compatible with both sccs
and rcs. This will allow the use of both the what and rlog programs to display revision
codes. These codes will be contained in the source code, the object (binary) files, and the
executable programs. Revision codes in executable modules will be displayed for all
components of the executable.

-- Miscellaneous --

SGI UNIX Mail - Our SGI iris computer has two mail facilities, mail and Mail (case is
significant). The man pages list a mail_att and mail_bsd, but we don’t know which is

&N



installed as mail (a version of the AT&T mail program is a good guess based on Usage
parameters). Outside mail comes through the mail program and can be responded to, but
not originated from. Originating a mail message must be performed by the Mail program.
Hopefully this situation will be corrected by the new operating system. Note that there are
public domain mail programs, used by almost all other computers systems, that perform
better than these old AT&T and BSD programs.

SLIP Connection - I have been unsuccessful, due to not being able to contact the right
people, with establishing the procedures required to connect to the GSFC NCCS slip server,
but I will keep on trying. An alternate method is to have a direct serial connection to any
of the LTP UNIX machines via the existing Rohm patch board and having slip installed on
the Unix machine. We have this software for Sun systems, but we need a cable from a sun
computer to the switch board to complete the physical connection.

FORTRAN Source Code Checking - Awaiting installation of FORTRAN-LINT on an LTP
SGI computer with the X11 rev 4 windowing facility.

Future Source Code Checking Facilities - There are several new programs appearing in
the commercial market that can be used for code checking. I will try to keep a list of these
programs and commercial sources for future reference. The availability of C++ and
FORTRANS90 compilers is driving the code checking capabilities to new heights.

c:\modis\status.wp



Risks in Porting MODIS Science Team Members’ Algorithms

- DRAF

The software won’'t be delivered on time.

All of the software will be delivered at the last minute, causing an
enormous increase in workload.

Team Members will be unavailable or unable to clarify unreadable code.
The programmer will have moved on, and no one will understand the code.

Readabilit

The code will be poorly written and poorly documented, making it very
difficult to read and understand.

Variable names will be cryptic and undocumented.

The standard prologue will be missing from some modules.

Portability

The software will not be written in Standard FORTRAN or Standard C.

The code will contain machine specific language extensions or "tricks"
which won’'t work on the TLCF/PGS.

The internal and external data sets will not be machine independent.

The code will have been developed on a machine that we don’t have access
to.

Testability

Test drivers will not be provided, and testing will be labor intensive.

Test data and test results will not be supplied, or test cases will not
be adequate. Test results will not be in a form which permits automated
comparison.

Tests will not stress the algorithm. The algorithm will not fail
gracefully.

The code will not be modularized sufficiently to allow comprehensive
module testing. Excessive use of COMMON and EQUIVALENCE will make error

tracing complex.

Error messages will be missing or inadequate.



PRELIMINARY DRAFT

MODIS SDST Deliverables

Deliverable Due Date
1 EOS Deliverables
1.1 MODIS Software and Data Management Plan Jun 1992
1.2 MODIS Team Leader Computing Facility Plan Jun 1992
2 MODIS SDST Deliverables
2.1 Schedule Apr 1992
2.2 Project Plan ?
3 MODIS Airborne Simulator (MAS)
3.1 Version 1 Software (V1.0) Nov 1991
3.2 Data Users Guide (V1.0) Jan 1992
3.3 Data Catalog Jun 1992
3.4 Version 1 Metadata Jun 1992
3.5 Level-1 Processed Data Jan 1991
4 MODIS Level-1l System
4.1 Level-1 Software Development Plan ?
4.2 Level-1A System
4.2.1 Level-1A PDR Report Jan 1993
4.2.2 Level-1A CDR Report Jan 1994
4.2.3 Level-1A Test Plan Oct 1994
4.2.4 Level-1A Users Guide ?
4.2.5 Level-1A System Description ?
4.2.6 Level-1A System Delivery Jul 1995
4.3 Level-1B System
4.3.1 Level-1B PDR Report Apr 1993
4.3.2 Level-1B CDR Report Jan 1994
4.3.3 Level-1B Test Plan Oct 1994
4.3.4 Level-1B Users Guide ?
4.3.5 Level-1B System Description ?
4.3.6 Level-1B System Delivery Jul 1995
5 MODIS Level-2/3 System
5.1 Coding Guidelines for MODIS TM Science April 1992
Algorithms
5.2 MODIS Control Shell
5.2.1 SRR Apr 1993
5.2.2 PDR Oct 1993
5.2.3 CDR Apr 1994
5.2.4 Beta Jan 1995
5.2.5 vl Jan 1996
5.2.6 V2 Jan 1997
5.3 TM Algorithm Integration Plan ?
5.4 TM Algorithm Test Plan ?
5.5 SDST System Delivery to PGS
5.5.1 Beta Jul 1995
5.5.2 Vi Jul 1996
5.5.3 V2 Jul 1997

MOD]S SDST

MODIS\PLANS\DELIVERA.BLE

April 2,

1992



